

# Republic of the Philippines

### Department of Education

REGION III – CENTRAL LUZON School Division of San Jose del Monte City

> GOLDENVILLE ELEMENTARY SCHOOL Phase 4B, Brgy. Minuyan Proper

School Memorandum No.<u>18</u>s. 2022

# " POST-TEST PROJECT AN SCHEDULE"

## TO: ALL TEACHERS

- 1. This is to announce that there will conduct Post-test Project All Numerates (AN) for the school year 2021-2022 for all Grade 1 to 6 learners on March 15, 2022.
- This orientation aims to:
  2.1 disseminate the proper Administration of Post-test for Project All Numerates (AN) for the school year 2021-2022;
   2.2 improve the numeracy skills of all learners across grade levels and,
   2.3. to know the results of Post-test;
- 3. Immediate and wide dissemination is desired.
- 4. Enclosure to this are the schedule of day to day activities while conducting the post-test Project AN.
- 5. The participation and cooperation of everybody concerned are enjoined.



#### Republic of the Philippines

#### Department of Education

REGION III – CENTRAL LUZON School Division of San Jose del Monte City

#### GOLDENVILLE ELEMENTARY SCHOOL Phase 4B, Brgy. Minuyan Proper

### SCHEDULE:

## DAY-TO-DAY ACTIVITIES/IMPORTANT NOTES:

- March 1-4, 2022- Printing and sorting of materials.
- March 14, 2022 Schedule of distribution of Project AN material to the Home Facilitators and monitoring while taking the Project AN.
- March 14, 2022 answering the queries of Home Facilitators and students.
- March 15, 2022 Returned of Project AN material to the adviser.
- March 16-18, 2022 Schedule of checking of materials.
- March 21, 2022 Recording of Results.
- March 21-22, 2022 Follow up the parents and give the materials who haven't take the project AN.
- March 23-24, 2022 Finalization of the results per teacher.
- March 23-24, 2022 Consolidation of results per grade
- March 28, 2022 Consolidation of results by Math Coordinator.
- March 30,2022- Submission of results of post-Test Project AN for school year 2021-2022.

Marin M. Belomon

MARISSA M. SOLOMON Principal II